## **JELO**

## Bachelor's Thesis Plannig

## Carlos Segarra Gonzalez

November 10, 2019

This document aims to provide an *orientative* schedule and roadmap for the last months of my thesis work, during which the main documents need to be produced. Table 1 contains a summary of the suggested dates. The acronyms stand for: Carlos Segarra (CS), Ricard Delgado (RD), and Jose Adrián (JA).

Apart from the specified deadlines, the project will be always accessible through two different GitHub repositories. One in the standard website (private, but RD & JA have been added as collaborators), and one in CSEM's private GitHub (only accessible for RD).

Lastly, further information can be obtained through CFIS's website.

Concept	Deadline	Responsible	Comments
Deadline Proposal	11/03/2019	CS	Wait for ACK by JA & RD
Upload Papers as IM Work	15/03/2019	CS	Use Atenea-TFE
Table of Contents and Format Proposal	15/03/2019	CS	Wait for ACK by JA & RD
Assessment Formulaire	12/04/2019	CS	Email Toni Pascual
First Draft Finished	12/04/2019	CS	Review Required by JA & RD
Provide Feedback on Draft	28/04/2019	RD & JA	Flexible Deadline
Final Version Distribution	07/05/2019	CS	Last comments corrected on the go.
Thesis Deposit	[13-17]/05/2019	CS	
Draft Slides Distribution	19/05/2019	CS	Comments corrected on the go.
Assessment by host institution	20/05/2019	RD	Assesment formulaire will be sent to RD.
Oral Defense	[27 - 31] / 05 / 2019	CS & JA	JA must be part of the jury.

Table 1: Suggested deadlines for the different documents to hand in.